COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 05/ 2017

ESTI MATE SUMVARY 11:53: 51
CONTI D C19357- COVBO ESTI MATE NO. 0013 PROG SPEC YR 2005
PCN: 19357- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 392.0 DAYS TIME ALLON 7/24/2017 FI XED COVPLETI ON DAT!
SH 119 COUNTY LINE TO I -25 PERCENT TI ME: 76. 41 ORI G TIVE ALLOW 7/24/2017 FI XED COVPLETI ON DAT!
PRQJECT NO. STA1192- 019
SH 119 COUNTY LINE TO I -25
NAVE OF RQAD: 119C
PRQJECT COUNTI ES: WELD, REG ON 4
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COVPANY OF COLORADO, LLC PAY PER OD ENDI NG 03/ 25/ 2017 DATE TI ME STARTED 02/ 28/ 2016
6374 S. RACINE O RCLE DATE LET 01/ 14/ 2016 DATE WORK' BEGAN
DATE AWARDED 02/ 03/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 23/ 2016 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688- 6611 DATE NOTI CE TO PROCEED 02/ 28/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 12, 119, 123. 47 PARTI O PATI NG $ 11,701, 361.27 $ 91, 339. 96
AWARD PRQIECT AMT: $ 14,988, 510. 53 NON- PARTI Cl PATI NG 50, 675. 00 0.00
PERCENT COVPLETE: 96. 97% TOTAL EARNI NGS 11, 752, 036. 27 91, 339. 96
FUNDS AVAI LABLE: $ 367,087.20 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 11, 752, 036. 27 91, 339. 96
TOTAL CLAI VB $ 0.00 RETAI NAGE - 176, 440. 23 167. 34
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 11, 575, 596. 04 91, 507. 30
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 11, 575, 596. 04 91, 507. 30
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 91, 507. 30

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19357- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19357-BI D ESTI MATE RUN 04/ 05/ 2017
PRQJECT: STA1192- 019 ESTI MATE NO 0013 11:53: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 Renoval of Delineator 252. 000 252. 000
EACH 0. 000 0. 00
2.09000 252. 000 526. 68
0010 202-00203 Renoval of Curb and CGutter 5, 716. 000 5, 716. 000
LF 0. 000 0. 00
3. 01000 5, 716. 000 17, 205. 16
0015 202- 00206 Renoval of Concrete Curb Ranp 13. 000 13. 000
SY 0. 000 0. 00
18. 75000 13. 000 243.75
0020 202-00210 *Rermoval of Concrete Pavenent 27, 473. 000 27, 473. 000
SY 0. 000 0. 00
2.29000 27, 473. 000 62,913. 17
0025 202-00220 *Renoval of Asphalt Mat 103, 153. 000 103, 153. 000
SY 0. 000 0. 00
1. 96000 103, 153. 000 202, 179. 88
0030 202- 00250 *Renoval of Pavenent Marking 24, 316. 000 24, 316. 000
SF 0. 000 0. 00
2.53000 24, 316. 000 61, 519. 48
0035 202-00810 *Renoval of Gound Sign 123. 000 121. 000
EACH 2.000 111.10
55. 55000 123. 000 6, 832. 65
0040 202-00821 *Renoval of Sign Panel 26. 000 1. 000
EACH 25. 000 2,146. 25
85. 85000 26. 000 2,232.10
0045 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
3, 585. 50000 0. 000 0. 00
0050 202- 00855 *Removal of Traffic Signal Controller Cabinet 4. 000 4. 000
EACH 0. 000 0. 00
555. 50000 4.000 2,222.00
0055 202- 00888 *Renoval of Video Detection System 6.000 6. 000
EACH 0. 000 0. 00

424. 20000 6. 000 2,545. 20



CONTI D C19357- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19357-BI D ESTI MATE RUN 04/ 05/ 2017
PRQJECT: STA1192- 019 ESTI MATE NO 0013 11:53: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01130 *Renoval of Quardrail Type 3 2,077.000 2,071. 000
LF 0. 000 0. 00
2.93000 2,071. 000 6, 068. 03
0065 202- 01300 *Renoval of End Anchorage 9. 000 9. 000
EACH 0. 000 0. 00
193. 72000 9. 000 1, 743. 48
0070 203-00010 Uncl assi fied Excavation (Conplete In Place) 17, 783. 000 17, 783. 000
CY 0. 000 0. 00
11. 73000 17, 783. 000 208, 594. 59
0075 203- 00062 Enbanknent Material (Conplete In Place) (Special) 4,351. 000 4, 351. 000
CY 0. 000 0. 00
13. 19000 4, 351. 000 57, 389. 69
0080 203-00100 Mick Excavation 5,429. 000 5, 429. 000
CY 0. 000 0. 00
27.25000 5, 429. 000 147, 940. 25
0085 203-01100 Proof Rolling 16. 250 16. 250
HOUR 0. 000 0. 00
140. 00000 16. 250 2,275.00
0090 203-01510 Backhoe 10. 000 4.000
HOUR 0. 000 0. 00
140. 00000 4.000 560. 00
0095 203-01597 *Pot hol i ng 79. 000 79. 000
HOUR 0. 000 0. 00
225. 00000 79. 000 17, 775. 00
0100 203-01620 Sweepi ng 40. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0105 207-00205 Topsoi | 0. 000 0. 000
CY 0. 000 0. 00
5. 01000 0. 000 0. 00
0110 207-00210 St ockpi | e Topsoi | 0. 000 0. 000
CY 0. 000 0. 00

3. 21000 0. 000 0. 00



CONTI D C19357- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19357-BI D ESTI MATE RUN 04/ 05/ 2017
PRQJECT: STA1192- 019 ESTI MATE NO 0013 11:53:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00002  *Erosion Log Type 1 (12 Inch) 1, 074. 000 1, 074. 000
LF 0. 000 0. 00
2.98000 1, 074. 000 3,200. 52
0120 208-00020 *Silt Fence 9, 775. 000 9, 775. 000
LF 0. 000 0. 00
1. 01000 9, 775. 000 9,872.75
0125 208- 00035 *Aggregat e Bag 30. 000 30. 000
LF 0. 000 0. 00
4. 95000 30. 000 148. 50
0130 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
775. 00000 1. 000 775. 00
0135 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
926. 75000 1. 000 926. 75
0140 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 18. 000
HOUR 0. 000 0. 00
30. 00000 18. 000 540. 00
0145 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 20. 000 5. 500
HOUR 0. 000 0. 00
90. 00000 5.500 495. 00
0150 208-00106 Sweepi ng (Sedi nent Renoval ) 50. 000 25. 500
HOUR 0. 000 0. 00
85. 00000 25.500 2,167.50
0155 208-00107 Renoval of Trash 40. 000 19. 000
HOUR 0. 000 0. 00
40. 00000 19. 000 760. 00
0160 208- 00206 Erosi on Control Supervisor 80. 000 75. 000
DAY 1. 000 50. 00
50. 00000 76. 000 3, 800. 00
0165 212-00006 *Seedi ng (Native) 11. 000 10. 700
ACRE 0. 000 0. 00
479. 75000 10. 700 5,133.33



CONTI D C19357- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19357-BI D ESTI MATE RUN 04/ 05/ 2017
PRQJECT: STA1192- 019 ESTI MATE NO 0013 11:53:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 212-00032 *Soi | Condi tioning 11. 000 10. 600
ACRE 0. 000 0. 00
2,999. 70000 10. 600 31, 796. 82
0175 213-00004 *Mil ching (Weed Free Straw) 11. 000 10. 600
ACRE 0. 000 0. 00
606. 00000 10. 600 6, 423. 60
0180 213-00012 *Spray-on Mul ch Bl anket 1. 500 0. 100
ACRE 0. 600 1, 757. 40
2,929. 00000 0. 700 2, 050. 30
0185 213-00061 *Mul ch Tacki fier 2, 300. 000 2, 300. 000
LB 0. 000 0. 00
1. 97000 2, 300. 000 4,531. 00
0190 304- 06007 *Aggregat e Base Course (C ass 6) 9, 307. 000 9, 307. 000
CY 0. 000 0. 00
25. 59000 9, 307. 000 238, 166. 13
0195 304- 09000 *Aggr egat e Base Course (Special) 0. 000 0. 000
CY 0. 000 0. 00
31.12000 0. 000 0. 00
0200 310-00608  *Full Depth Reclamation of Hot M x Asphalt Pavement 75, 200. 000 75, 200. 000
0-8"
( ) SY 0. 000 0. 00
3. 56000 75, 200. 000 267, 712. 00
0205 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 400. 000 396. 150
TON 0. 000 0. 00
171. 70000 396. 150 68, 018. 96
0210 403-34751  *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 250. 000 239. 190
TON 0. 000 0. 00
171. 70000 239. 190 41, 068. 92
0215 412- 00600 *Concrete Pavenent (6 |nch) 714. 000 714.000
SY 0. 000 0. 00
53. 73000 714.000 38, 363. 22
0220 412-00900 *Concrete Pavenment (9 Inch) 199, 892. 000 199, 892. 000
SY 0. 000 0. 00
31. 85000 199, 892. 000 6, 366, 560. 20



CONTI D C19357- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19357-BI D ESTI MATE RUN
PRQJECT: STA1192- 019 ESTI MATE NO 0013
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 MATERI AL ALLOMNCE Dowel s Bars 0. 000
Sy 0. 000 0. 00
1. 53000 0. 000 0.00
0220 MATERI AL ALLOMANCE Fi ne Aggregate 0. 000
Sy 0. 000 0. 00
1. 14000 0. 000 0.00
0220 MATERI AL ALLOMANCE Coar se Aggregat e 0. 000
Sy 0. 000 0. 00
3.26000 0. 000 0.00
0225 412-02000 Concrete Safety Edge 59, 797. 000 59, 797. 000
LF 0. 000 0. 00
2. 43000 59, 797. 000 145, 306. 71
0230 601- 04000 Concrete G ass E 0. 000 0. 000
(e 0. 000 0. 00
500. 00000 0. 000 0.00
0235 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0. 00
19. 90000 0. 000 0.00
0240 606-01370 *Transi tion Type 3G 0. 000 0. 000
EACH 0. 000 0. 00
1, 291. 74000 0. 000 0.00
0245 606- 01380 *Transition Type 3H 0. 000 0. 000
EACH 0. 000 0. 00
825. 73000 0. 000 0.00
0250 606- 01460 *Medi an Ter ni nal 0. 000 0. 000
EACH 0. 000 0. 00
3, 737. 00000 0. 000 0.00
0255 606- 02003 *End Anchorage (Nonfl ared) 0. 000 0. 000
EACH 0. 000 0. 00
2, 371. 23000 0. 000 0.00
0260 606- 02005 *End Anchor age (Fl ared) 0. 000 0. 000
EACH 0. 000 0. 00

2, 035. 96000 0. 000 0. 00



CONTI D C19357- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19357-BI D ESTI MATE RUN 04/ 05/ 2017
PRQJECT: STA1192- 019 ESTI MATE NO 0013 11:53:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 607-11580 *Fence (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
3. 22000 0. 000 0.00
0270 608-00015 Det ect abl e Vr ni ngs 36. 000 0. 000
SF 0. 000 0. 00
42.07000 0. 000 0. 00
0275 609-21020 Curb and CGutter Type 2 (Section II-B) 3,188. 000 3, 156. 000
LF 32. 000 905. 28
28. 29000 3, 188. 000 90, 188. 52
0280 609-21021 Curb and CGutter Type 2 (Section II-M 689. 000 689. 000
LF 0. 000 0. 00
29. 00000 689. 000 19, 981. 00
0285 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
101. 00000 0. 000 0. 00
0290 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 0. 000 0. 000
EACH 0. 000 0. 00
106. 05000 0. 000 0. 00
0295 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 0. 000 0. 000
EACH 0. 000 0. 00
111.10000 0. 000 0. 00
0300 614-00011 *Sign Panel (dass I) 449. 000 208. 000
SF 192. 250 3,495. 11
18. 18000 400. 250 7,276.55
0305 614-00012 *Sign Panel (Oass I1) 915. 000 780. 750
SF 97. 000 2,057.37
21. 21000 877.750 18, 617.08
0310 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 380. 000 313. 000
LF 12. 000 242. 40
20. 20000 325. 000 6, 565. 00
0315 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 1, 068. 000 929. 000
Sl i pbase
LF 58. 000 2,226.04
38. 38000 987. 000 37, 881. 06



CONTI D C19357- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19357-BI D ESTI MATE RUN 04/ 05/ 2017
PRQJECT: STA1192- 019 ESTI MATE NO 0013 11:53:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0320 614-72875 *Loop Detector Wre 638. 000 638. 000
LF 0. 000 0. 00
12. 12000 638. 000 7,732.56
0325 614-80000 *Fl ashi ng Beacon 2.000 2.000
EACH 0. 000 0. 00
1, 464. 50000 2.000 2,929. 00
0330 614-80392 Runbl e Strip (Ginding)(Concrete) 24,989. 000 24, 989. 000
LF 0. 000 0. 00
0. 20000 24, 989. 000 4,997. 80
0335 621-00450 Det our Pavenent 1, 000. 000 1, 000. 000
SY 0. 000 0. 00
56. 11000 1, 000. 000 56, 110. 00
0340 625- 00000 *Construction Surveying 0. 600 0. 550
LS 0. 050 4,181. 40
83, 628. 00000 0. 600 50, 176. 80
0345 626- 00000 *Mobi |'i zati on 0. 600 0. 600
LS 0. 000 0. 00
857, 375. 12000 0. 600 514, 425. 07
0350 626-01102 *Public Information Services (Tier I1) 0. 600 0. 480
LS 0. 040 1,679.63
41, 990. 75000 0. 520 21,835.19
0355 627-00004 *Epoxy Pavement MarKking 50, 000. 000 44, 260. 000
SF 0. 000 0. 00
0. 68000 44, 260. 000 30, 096. 80
0360 627-02001 *Preformed Plastic Pavement Marking (Type I1) 5, 346. 000 5, 346. 000
SF 0. 000 0. 00
16. 67000 5, 346. 000 89, 117. 82
0365 627-30405 *Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 1, 500. 000 1, 342. 000
SF 0. 000 0. 00
16. 16000 1, 342. 000 21, 686. 72
0370 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 850. 000 827. 000
Li ne
) SF 0. 000 0. 00
12. 12000 827. 000 10, 023. 24



CONTI D C19357- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19357-BI D ESTI MATE RUN 04/ 05/ 2017
PRQJECT: STA1192- 019 ESTI MATE NO 0013 11:53:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0375 629-01031 Survey Monurent (Type 3A) 7.000 0. 000
EACH 7.000 1,515.01
216. 43000 7.000 1,515.01
0380 630-00000  *Fl aggi ng 12, 000. 000 10, 774. 500
HOUR 190. 000 4,413.70
23. 23000 10, 964. 500 254,705. 34
0385 630- 00007 *Traffic Control Inspection 162. 000 145. 000
DAY 17. 000 2,575.50
151. 50000 162. 000 24,543. 00
0390 630-00012  *Traffic Control Management 250. 000 209. 000
DAY 18. 000 12,271.50
681. 75000 227.000 154, 757. 25
0395 630-80335 *Barricade (Type 3 MA) (Tenporary) 36. 000 32. 400
EACH 0. 000 0. 00
101. 00000 32. 400 3,272.40
0400 630-80338 *Barricade (Type 3 MD) (Tenporary) 1. 000 0. 900
EACH 0. 000 0. 00
404. 00000 0. 900 363. 60
0405 630-80341  *Construction Traffic Sign (Panel Size A) 135. 000 113. 400
EACH 0. 000 0. 00
70. 70000 113. 400 8,017.38
0410 630-80342  *Construction Traffic Sign (Panel Size B) 150. 000 126. 000
EACH 0. 000 0. 00
121. 20000 126. 000 15, 271. 20
0415 630-80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 000 0.00
8, 080. 00000 3. 600 29, 088. 00
0420 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 2.700
Type
ype) EACH 0. 000 0.00
1, 515. 00000 2.700 4, 090. 50
0425 630-80360  *Drum Channel i zi ng Device 560. 000 500. 400
EACH 0. 000 0. 00
30. 30000 500. 400 15, 162. 12



CONTI D C19357- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19357-BI D ESTI MATE RUN 04/ 05/ 2017
PRQIECT: STA1192- 019 ESTI MATE NO 0013 11:53:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0430 630-80380 *Traffic Cone 315. 000 283. 500
EACH 0. 000 0. 00
14. 14000 283. 500 4,008. 69
0435 630-80391 *Channel i zi ng Devi ce (Fixed) 0. 000 0. 000
EACH 0. 000 0. 00
70. 70000 0. 000 0. 00
0440 630-86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
133, 320. 00000 1. 000 133, 320. 00
0445 700- 70010 F/ A M nor Contract Revisions 72, 161. 450 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70013 F/ A Concrete Paverment |ncentive 289, 059. 890 289, 059. 890
FA 0. 000 0. 00
1. 00000 289, 059. 890 289, 059. 89
0460 700-70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 19, 828. 360
FA 0. 000 0. 00
1. 00000 19, 828. 360 19, 828. 36
0465 700- 70018 F/ A Roadway Snoot hness | ncentive 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70021 F/ A On- The-Job Trai nee 3,072. 000 2,416. 200
HOUR 0. 000 0. 00
1. 00000 2,416. 200 2,416. 20
0475 700- 70082 F/ A Furnish & Install El ectrical Service 20, 000. 000 0. 000
FA 4,627. 380 4,627. 38
1. 00000 4,627. 380 4,627. 38
0480 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19357- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19357-BI D ESTI MATE RUN 04/ 05/ 2017
PRQJECT: STA1192- 019 ESTI MATE NO 0013 11:53:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0485 700- 70594 F/ A DRB Standi ng Committee 4, 000. 000 2,862.010
F A 0. 000 0. 00
1. 00000 2,862.010 2,862.01
0700 603-02245 30x19 In RCP (CP) Irrigation Culvert 144. 000 144. 000
LF 0. 000 0. 00
169. 00000 144. 000 24, 336. 00
0705 630-85041 Mobi | e Attenuator MCR #001/ CMD #003 7.000 2.000
DAY 3. 000 2,205.00
735. 00000 5. 000 3,675.00
0715 630- 86800 Traffic Signal (Tenp) MCR #003/ CMD #005 16, 665. 000 16, 665. 000
LS 0. 000 0. 00
1. 00000 16, 665. 000 16, 665. 00
0720 412-00605 Conc Pvnt (6 In) (Fast Track) CMD #006 52. 000 52. 000
SY 0. 000 0. 00
63. 43000 52. 000 3,298. 36
0725 412-00920 Conc Pvnt (9 In) (Fast Track) CMD #006 3, 363. 000 3, 363. 000
SY 0. 000 0. 00
43. 55000 3, 363. 000 146, 458. 65
0730 202- 00035 Rem Pi pe Renoval of Pipe 309. 000 309. 000
LF 0. 000 0. 00
27.75000 309. 000 8,574.75
0735 603-10300 30 In CSP 30 In CSP 220. 000 190. 000
LF 0. 000 0. 00
120. 00000 190. 000 22, 800. 00
0740 900- 00021 Added Item (Square Foot)/ Pavenent Marking Paint 80, 000. 000 77, 886. 000
(Wt er bor ne) / CMO #008
SF 0. 000 0. 00
0. 24000 77, 886. 000 18, 692. 64
0745 630- 85006 I npact Atten (Sand Fill) (Tenp) MCR #004/ CMO #009 2. 000 1. 800
EACH 0. 000 0. 00
3, 685. 00000 1. 800 6, 633. 00
0750 625-00001 Const Surveying (Hour) CMO #011 20. 000 20. 000
HOUR 0. 000 0. 00
150. 00000 20. 000 3, 000. 00



CONTI D C19357- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19357-BI D ESTI MATE RUN 04/ 05/ 2017
PRQJECT: STA1192- 019 ESTI MATE NO 0013 11:53:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0755 603-01245 24 In RCP (A P) CMO #013 160. 000 160. 000
LF 0. 000 0. 00
169. 00000 160. 000 27,040. 00
0760 202-00035 Rem Pi pe CMO #013 220. 000 220. 000
LF 0. 000 0. 00
27.75000 220. 000 6, 105. 00
0765 202-05026 Sawi ng Asphalt Mat (6 In) CMD #013 160. 000 160. 000
LF 0. 000 0. 00
5. 00000 160. 000 800. 00
0780 619- 75000 Cast Iron Valve Box Cast Iron Val ve Box 9. 000 6. 000
EACH 3. 000 1,924. 20
641. 40000 9. 000 5,772.60
0785 606- 00301 Gdrail Ty 3 (6-3) Mdwest Quardrail Standard (MS) 1, 625. 000 1, 625. 000
LF 0. 000 0. 00
25. 84000 1, 625. 000 41, 990. 00
0790 606- 01380 Transition Ty 3H Mdwest Quardrail Standard (M) 6. 000 6. 000
EACH 0. 000 0. 00
1, 108. 00000 6. 000 6, 648. 00
0795 606- 01370 Transition Ty 3G Mdwest Quardrail Standard (MS) 6. 000 6. 000
EACH 0. 000 0. 00
1, 750. 00000 6. 000 10, 500. 00
0800 606- 01460 Medi an Terminal Mdwest Guardrail Standard (M3S) 4. 000 4. 000
EACH 0. 000 0. 00
3, 900. 00000 4.000 15, 600. 00
0805 606- 02003 End Anchor (Nonflared) Mdwest Guardrail Standard (M) 2.000 2.000
EACH 0. 000 0. 00
2,967. 00000 2.000 5,934. 00
0810 606- 02005 End Anchor (Flared) Mdwest Guardrail Standard (M) 2.000 2.000
EACH 0. 000 0. 00
2, 895. 00000 2.000 5, 790. 00
0815 900- 00006 Added Item (Dol lar)/ Repair of Damaged Medi an Termi nal 0. 000 0. 000
at Sta. 147+60
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19357- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19357-BI D ESTI MATE RUN 04/ 05/ 2017
PRQIECT: STA1192- 019 ESTI MATE NO 0013 11:53: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0820 202-00021 Rem Manhol e MCR #005/ CMD #018 1. 000 1. 000
EACH 0. 000 0. 00
1, 097. 42000 1. 000 1, 097. 42
0825 700- 70034 F/ A Uniformed Traffic Control (Vehicle) MCR #007/ QMO 5, 000. 000 2,473.750
#018
FA 0. 000 0. 00
1. 00000 2,473.750 2,473.75
0830 630-80370 Conc Barrier (Tenp) MCR #006/ CMD #020 432. 000 427. 200
LF - 38. 400 -1,536. 00
40. 00000 388. 800 15, 552. 00
0835 900- 00006 Added Item (Dollar)/ Price Reduction - Oass E Concrete -222.980 -222.980
CMO #021
DOL 0. 000 0. 00
1. 00000 -222.980 -222.98
0845 700- 70034 F/ A Material Purchase 24-1nch RCP 1, 162. 000 1, 162. 000
F A 0. 000 0. 00
1. 00000 1, 162. 000 1, 162. 00
0850 900- 00006 Added Item (Dol lar)/ Additional Dowel Bar Baskets for 219. 800 0. 000
PCCP, MCR #009/ CMD #024
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0855 700- 70034 F/ A Reset Pull Box 4,027. 730 0. 000
FA 4,027. 730 4,027.73
1. 00000 4,027. 730 4,027.73
0860 608-10010 Si dewal k Drain MCR #011/ CMD #022 1. 000 1. 000
EACH 0. 000 0. 00
2,484.00000 1. 000 2,484.00
0865 603-10120 12 In CSP MCR #012/ CMO #026 140. 000 140. 000
LF 0. 000 0. 00
36. 50000 140. 000 5,110. 00
0870 603-30012 12 In SES MCR #012/ CMO #026 2. 000 2.000
EACH 0. 000 0. 00
146. 00000 2.000 292.00
0875 610- 00030 Medi an Cover Matl (Conc) MCR #013/ CMO #027 0. 000 0. 000
SF 0. 000 0. 00

29. 04000 0. 000 0. 00



CONTI D C19357- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 19357-BI D ESTI MATE RUN 04/ 05/ 2017
PRQJECT: STA1192- 019 ESTI MATE NO 0013 11:53:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0880 202-05010 Sawi ng Concrete (10 In) MCR #014/ CMO #028 1, 196. 000 1, 196. 000
LF 0. 000 0. 00
5. 50000 1, 196. 000 6,578. 00
0885 900- 00006 Added Item (Dollar)/ Price Reduction - Cass P Concrete -244. 610 -244.610
CMO #030
DOL 0. 000 0. 00
1. 00000 -244.610 -244.61
0890 900- 00022 Added Item (Square Yard)/ Renoval and Repl acement 284. 000 0. 000
Concrete Pavenent
SY 284. 000 34, 233. 36
120. 54000 284. 000 34, 233. 36
0895 210-01000 Res Fence MCR #015/ CMO #032 340. 000 340. 000
LF 0. 000 0. 00
2.10000 340. 000 714.00
0900 612-00111 Delin (Drv)(Ty I) CMO #031 177. 000 177. 000
EACH 0. 000 0. 00
78. 95000 177. 000 13,974.15
0905 612-00112 Delin (Drv)(Ty 11) OVD #031 357. 000 335. 000
EACH 22.000 1, 852. 62
84.21000 357. 000 30, 062. 97
0910 612-00113 Delin (Drv)(Ty I11) CMO #031 28. 000 12. 000
EACH 16. 000 1, 431.52
89. 47000 28. 000 2,505. 16
0915 900- 00006 Added Item (Dol l ar)/ Smoot hness Acceptance Testing 0. 000 0. 000
Char ge/ CMO #033
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $10,724,441.58 % 88, 393. 50 $10, 495, 243. 81
CAT NO0201 ADAPTI VE Sl GNALS
0495 210- 00845 *Reset Traffic Signal Controller 4. 000 4. 000
EACH 0. 000 0. 00
111. 10000 4. 000 444. 40
0500 210-00848 *Reset Traffic Signal Controller and Cabinet 4. 000 3. 000
EACH 0. 000 0. 00
4,090. 50000 3. 000 12, 271.50
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PON: 19357-BI D ESTI MATE RUN 04/ 05/ 2017
PRQIECT: STA1192- 019 ESTI MATE NO 0013 11:53: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 ADAPTI VE SI GNALS

0505 604- 39050 *Manhol e (Traffic Management System) 1. 000 1. 000
EACH 0. 000 0.00
4,671. 25000 1. 000 4,671.25
0510 612-00260 *Location Marker (Fiber Optic)(Done) 33. 000 32. 000
EACH 0. 000 0. 00
75. 75000 32. 000 2,424.00
0515 613-00200 *2 Inch Electrical Conduit 12, 321. 000 12, 321. 000
LF 0. 000 0.00
7.07000 12, 321. 000 87, 109. 47
0520 613- 00206 *2 Inch Electrical Conduit (Bored) 8, 186. 000 8, 186. 000
LF 0. 000 0. 00
13. 13000 8, 186. 000 107, 482. 18
0525 613-07010 *Pul | Box (Surface Mounted) 2.000 2.000
EACH 0. 000 0.00
1, 262. 50000 2.000 2,525.00
0530 613-07023 *Pul | Box (24"x36"x24") 33. 000 33. 000
EACH 0. 000 0. 00
1, 641. 25000 33. 000 54, 161. 25
0535 613-07040 *Pul | Box (30"x48"x24") 6. 000 6. 000
EACH 0. 000 0.00
2,121. 00000 6. 000 12, 726. 00
0540 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0.00
58, 327. 50000 1. 000 58, 327. 50
0545 614-10280 *Adaptive Traffic Signal System 1. 000 0. 700
LS 0. 000 0. 00
338, 350. 00000 0. 700 236, 845. 00
0550 614-72832 *Communi cati ons Cabi net (Type 2) 1. 000 1. 000
EACH 0. 000 0.00
10, 857. 50000 1. 000 10, 857. 50
0555 614- 72855 *Traffic Signal Controller Cabinet 4. 000 4. 000
EACH 0. 000 0. 00

13, 029. 00000 4.000 52, 116. 00
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PON: 19357-BI D ESTI MATE RUN 04/ 05/ 2017
PRQIECT: STA1192- 019 ESTI MATE NO 0013 11: 53: 51
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0201 ADAPTI VE Sl GNALS
0560 614-86006 *Tel emetry (Master) 2. 000 0. 000
EACH 0. 000 0. 00
5, 555. 00000 0. 000 0. 00
0565 614-86105 *Tel emetry (Field) 4.000 0. 000
EACH 0. 000 0. 00
323. 20000 0. 000 0. 00
0570 614-86800 *Uni nterrupted Power Supply 4.000 4.000
EACH 0. 000 0. 00
10, 201. 00000 4. 000 40, 804. 00
0575 614-87010  *Fiber ptic Cable (Single Mde) (12 Fiber) 1, 410. 000 0. 000
LF 1, 298. 000 2,946. 46
2. 27000 1, 298. 000 2,946. 46
0580 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 22,136. 000 22,136. 000
LF 0. 000 0. 00
3. 03000 22,136. 000 67,072. 08
0585 614-87690 *Et hernet Switch 10. 000 10. 000
EACH 0. 000 0. 00
3, 939. 00000 10. 000 39, 390. 00
0710 700-70080 F/ A Furnish Internet Service, MR #002/ CMO #004 2, 000. 000 391. 720
FA 0. 000 0. 00
1. 00000 391. 720 391. 72
0925 900- 00007 Added Item (Each)/ Splice O osure MCR #016/ CMD #034 0. 000 0. 000
EACH 0. 000 0. 00
1, 210. 73000 0. 000 0. 00
CAT 0201 CURRENT AMT $ 912,501.88 $ 2,946.46 $ 792, 565. 31
CAT NOO300 STRUCTURE D- 16- CG
0590 202-00240 *Renoval of Asphalt Mat (Pl aning) 563. 000 563. 000
SY 0. 000 0. 00
11. 42000 563. 000 6, 429. 46
0595 202- 00425 *Renoval of Bridge Railing 424. 000 424. 000
LF 0. 000 0. 00
112. 88000 424. 000 47, 861. 12
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PCN: 19357-BI D ESTI MATE RUN 04/ 05/ 2017
PRQJECT: STA1192- 019 ESTI MATE NO 0013 11:53:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURE D- 16- CG
0600 206- 00000 Structure Excavation 212. 000 212. 000
CY 0. 000 0. 00
23. 73000 212. 000 5, 030. 76
0605 206- 00100 Structure Backfill (dass 1) 80. 000 0. 000
CY 0. 000 0. 00
60. 80000 0. 000 0. 00
0610 210- 00510 Rebui I d Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0615 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 136. 230 136. 230
TON 0. 000 0. 00
171. 70000 136. 230 23, 390. 69
0620 515-00120 *Wat er proof i ng (Menbr ane) 295. 000 0. 000
SY 0. 000 0. 00
27.42000 0. 000 0. 00
0625 518-00010 Roadway Conpression Joint Seal er 80. 000 80. 000
LF 0. 000 0. 00
69. 64000 80. 000 5,571. 20
0630 518-00100 *\Wat er st op 103. 000 103. 000
LF 0. 000 0. 00
18. 41000 103. 000 1, 896. 23
0635 518-01004 *Bri dge Expansion Device (0-4 Inch) 83. 000 83. 000
LF 0. 000 0. 00
451. 08000 83. 000 37,439. 64
0640 601- 03040 *Concrete O ass D (Bridge) 134. 000 134. 000
CY 0. 000 0. 00
563. 18000 134. 000 75, 466. 12
0645 602- 00020 *Rei nforcing Steel (Epoxy Coated) 30, 700. 000 30, 700. 000
LB 0. 000 0. 00
1. 48000 30, 700. 000 45, 436. 00
0650 603-50015 15 Inch Plastic Pipe 20. 000 20. 000
LF 0. 000 0. 00
169. 00000 20. 000 3, 380. 00
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PCN: 19357-BI D ESTI MATE RUN 04/ 05/ 2017
PRQJECT: STA1192- 019 ESTI MATE NO 0013 11:53:51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURE D- 16- CG
0655 604- 25000 *Vane Grate Inlet Special 1. 000 1. 000
EACH 0. 000 0. 00
6, 464. 14000 1. 000 6, 464. 14
0660 606-11015 *Bridge Rail Type 10R (Special) 424. 000 424. 000
LF 0. 000 0. 00
184. 91000 424. 000 78, 401. 84
0660 MATERI AL ALLOMNCE Bridge Rail Type 10R (Speci al) 0. 000
LF 0. 000 0. 00
70. 81000 0. 000 0. 00
0665 606- 11030 *Bridge Rail Type 10M 146. 000 146. 000
LF 0. 000 0. 00
200. 08000 146. 000 29, 211. 68
0665 MATERI AL ALLOMANCE Bridge Rail Type 10M 0. 000
LF 0. 000 0. 00
70. 81000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 383,931.78 % 0.00% 365, 978. 88
CAT NOO301 STRUCTURE D- 16- DR
0670 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 256. 000 1, 256. 000
SY 0. 000 0. 00
11. 42000 1, 256. 000 14, 343. 52
0675 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 153. 380 153. 380
TON 0. 000 0. 00
171. 70000 153. 380 26, 335. 35
0680 518-00010 Roadway Conpression Joint Seal er 99. 000 99. 000
LF 0. 000 0. 00
69. 64000 99. 000 6, 894. 36
CAT 0301 CURRENT AMI  $ 47,573.23 $ 0.00% 47,573. 23
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0685 620- 00002 Field Ofice (dass 2) 0. 600 0. 600
EACH 0. 000 0. 00
52, 950. 00000 0. 600 31, 770. 00
0690 620-00012 Field Laboratory (d ass 2) 0. 600 0. 600
EACH 0. 000 0. 00
26, 550. 00000 0. 600 15, 930. 00
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CONTI D C19357- COVBO
PCN: 19357-BI D ESTI MATE RUN 04/ 05/ 2017
PRQJECT: STA1192- 019 ESTI MATE NO 0013 11:53:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0695 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
2,975. 00000 1. 000 2,975.00
CAT 0400 CURRENT AMI  $ 50, 675. 00 $ 0.00$ 50, 675. 00

PRQJIECT TOTAL CURRENT AMI $ 12,119, 123.47 $

91, 339.96 $11, 752, 036. 23



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

ESTI MATE RUN

Page 1
04/ 05/ 2017
11:53:51

CONTI D: C19357- COVBO ESTI MATE NO 0013 PROG

PCN. 20188-BI D COFRS REPCRTI NG CATEGCRY: 4

SPEC YR 2005

FACS REF NO

CONTRACT DESCRI PTI ON\:
SH 119 COUNTY LINE TO I-25

PRQJECT NO STA1192- 019

SH 119 COUNTY LINE TO I-25

NAME OF RQAD: 119C
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:

CASTLE ROCK CONSTRUCTI ON COVPANY COF COLCRADO, LLC

6374 S. RACINE Cl RCLE

CENTENNI AL CO 80111 (303) 688- 6611

CURRENT PROJECT AMI:  $  3,547,300.56 PARTICl PATI NG
AWARD PROQJECT AMT: $ 14,988, 510. 53 NON- PARTI Cl PATI NG

PERCENT COVPLETE: 96. 55% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 122,518. 74 STCOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI MB: $ 0. 00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

TIME CHARGED: 392.0 DAYS

PERCENT TI ME: 76.41

PAY PERI CD ENDI NG

DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED
DATE NOTI CE TO PROCEED

TIME ALLOWN 7/24/ 2017 FI XED COVPLETI ON DATI

ORI G TI ME ALLON 7/24/2017 FI XED COVPLETI ON DATI

03/ 25/ 2017
01/ 14/ 2016
02/ 03/ 2016
02/ 23/ 2016
02/ 28/ 2016

DATE TI ME STARTED 02/ 28/ 2016

DATE WORK BEGAN
DATE TI ME STOPPED
DATE ACCEPTED

CURRENT TOTAL

THI' S ESTI MATE

$ 3,390, 006. 82 $ 38, 506. 76
34, 775. 00 0.00

3,424,781. 82 38,506. 76

0. 00 0.00

3,424, 781. 82 38, 506. 76

-48, 387. 43 -167. 34

0.00 0. 00

3,376, 394. 39 38, 339. 42

0.00 0. 00

0. 00 0.00

3,376, 394. 39 38, 339. 42

0.00 0.00

PAYNENT DUE $ 38, 339. 42

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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PON: 20188-BI D ESTI MATE RUN 04/ 05/ 2017
PRQJECT: STA1192- 019 ESTI MATE NO 0013 11:53: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00001 C earing and G ubbing 4. 200 4. 200
ACRE 0. 000 0. 00
2,972.58000 4.200 12, 484. 84
0010 202-00021 Renoval of Manhol e 3. 000 3. 000
EACH 0. 000 0. 00
1, 097. 42000 3. 000 3,292. 26
0015 202- 00026 Renoval of Slope and Ditch Paving 54. 000 54. 000
SY 0. 000 0. 00
29. 37000 54. 000 1, 585. 98
0020 202-00033 Renoval of Pipe 1. 000 1. 000
EACH 0. 000 0. 00
9, 459. 79000 1. 000 9,459.79
0025 202-00035 Renoval of Pipe 2, 224. 000 2,224. 000
LF 0. 000 0. 00
27.75000 2,224.000 61, 716. 00
0030 202-00200 Renoval of Sidewal k 177. 000 177.000
SY 0. 000 0. 00
16. 02000 177.000 2,835.54
0035 202-00202 Renoval of Cutter 69. 000 69. 000
LF 0. 000 0. 00
21. 89000 69. 000 1,510.41
0040 202-00203 Renoval of Curb and CGutter 105. 000 105. 000
LF 0. 000 0. 00
3. 01000 105. 000 316. 05
0045 202- 00206 Renoval of Concrete Curb Ranp 19. 000 19. 000
SY 0. 000 0. 00
18. 75000 19. 000 356. 25
0050 202- 00210 *Renoval of Concrete Pavenent 280. 000 280. 000
SY 0. 000 0. 00
2.29000 280. 000 641. 20
0055 202- 00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
17, 495. 58000 1. 000 17,495. 58



CONTI D C19357- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20188-BI D ESTI MATE RUN 04/ 05/ 2017
PRQJECT: STA1192- 019 ESTI MATE NO 0013 11:53:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-01000 *Renoval of Fence 0. 000 0. 000
LF 0. 000 0. 00
2. 53000 0. 000 0.00
0065 202-04002 C ean Cul vert 14. 000 0. 000
EACH 13. 000 29, 250. 00
2, 250. 00000 13. 000 29, 250. 00
0070 202-04010 Cean Inlet 5. 000 0. 000
EACH 5. 000 1, 125. 00
225. 00000 5. 000 1, 125. 00
0075 203- 00010 Uncl assi fied Excavation (Conplete In Place) 54, 529. 000 54, 529. 000
CcY 0. 000 0. 00
11. 73000 54, 529. 000 639, 625. 17
0080 203-00100 Muick Excavation 6, 387. 000 6, 387. 000
CcY 0. 000 0. 00
27.25000 6, 387. 000 174,045.75
0085 203-01510 Backhoe 15. 000 9. 000
HOUR 0. 000 0. 00
140. 00000 9. 000 1, 260. 00
0090 203-01597 *Pot hol i ng 112. 500 112.500
HOUR 0. 000 0. 00
225. 00000 112.500 25,312.50
0095 206- 00000 Structure Excavation 140. 000 140. 000
CcY 0. 000 0. 00
23. 73000 140. 000 3,322.20
0100 206-00065 Structure Backfill (FlowFill) 0. 000 0. 000
CcY 0. 000 0. 00
205. 44000 0. 000 0. 00
0105 206-00100  Structure Backfill (Class 1) 62. 500 62. 500
CcY 0. 000 0. 00
60. 80000 62. 500 3, 800. 00
0110 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
1, 000. 00000 0. 000 0. 00



CONTI D C19357- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20188-BI D ESTI MATE RUN 04/ 05/ 2017
PRQJECT: STA1192- 019 ESTI MATE NO 0013 11:53: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 206-01782 Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0120 207-00205 Topsoi | 3, 355. 000 3, 355. 000
CY 0. 000 0. 00
5. 01000 3, 355. 000 16, 808. 55
0125 207-00210 St ockpi | e Topsoi | 603. 000 603. 000
CY 0. 000 0. 00
3.21000 603. 000 1, 935. 63
0130 208-00002 *Erosion Log Type 1 (12 Inch) 2,410. 000 2,410. 000
LF 0. 000 0. 00
2.98000 2,410. 000 7,181.80
0135 208-00020 *Silt Fence 3, 759. 000 3, 759. 000
LF 0. 000 0. 00
1. 01000 3, 759. 000 3, 796.59
0140 208-00035  *Aggregate Bag 190. 000 190. 000
LF 0. 000 0. 00
4. 95000 190. 000 940. 50
0145 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
775. 00000 2.000 1, 550. 00
0150 208- 00050 StormDrain Inlet Protection 0. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0155 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
926. 75000 0. 000 0. 00
0160 208-00103 Renoval and Di sposal of Sedinment (Labor) 300. 000 19. 500
HOUR 0. 000 0. 00
30. 00000 19. 500 585. 00
0165 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 62. 000
HOUR 0. 000 0. 00

90. 00000 62. 000 5, 580. 00



CONTI D C19357- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20188-BI D ESTI MATE RUN 04/ 05/ 2017
PRQIECT: STA1192- 019 ESTI MATE NO 0013 11:53:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208-00106 Sweepi ng (Sedi nent Renoval ) 60. 000 43. 500
HOUR 0. 000 0. 00
85. 00000 43. 500 3,697.50
0175 208-00107 Renoval of Trash 40. 000 21.500
HOUR 0. 000 0. 00
40. 00000 21.500 860. 00
0180 208- 00206 Erosi on Control Supervisor 104. 000 98. 000
DAY 0. 000 0. 00
50. 00000 98. 000 4,900. 00
0185 211-03005 Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
15, 185. 93000 1. 000 15, 185. 93
0190 212-00006 *Seedi ng (Native) 12. 000 10. 800
ACRE 0. 400 191. 90
479. 75000 11. 200 5,373. 20
0195 212-00032 *Soi | Condi tioning 12. 000 10. 400
ACRE 0. 400 1, 199. 88
2,999. 70000 10. 800 32,396. 76
0200 213-00004 *Mil ching (Weed Free Straw) 12. 000 10. 400
ACRE 0. 000 0. 00
606. 00000 10. 400 6, 302. 40
0205 213-00012 *Spray-on Ml ch Bl anket 5.330 4.030
ACRE 1. 300 3,807.70
2,929. 00000 5.330 15, 611. 57
0210 213-00061 *Mul ch Tacki fier 2,200. 000 2,150. 000
LB 0. 000 0. 00
1. 97000 2,150. 000 4, 235. 50
0215 304- 01005 Aggregate Base Course (C ass 1) 2, 013. 000 2,013. 000
CY 0. 000 0. 00
59. 73000 2,013. 000 120, 236. 49
0220 304- 06007 *Aggregat e Base Course (C ass 6) 12, 406. 000 12, 406. 000
CY 0. 000 0. 00
25. 59000 12, 406. 000 317, 469. 54
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PCN: 19357-BI D ESTI MATE RUN
PRQIECT: STA1192- 019 ESTI MATE NO 0013
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 MATERI AL ALLOMNCE Dowel s Bars 0. 000
SY 0. 000 0. 00
1. 53000 0. 000 0. 00
0220 MATERI AL ALLOMANCE Fi ne Aggregate 0. 000
SY 0. 000 0. 00
1. 14000 0. 000 0. 00
0220 MATERI AL ALLOMNCE Coar se Aggregate 0. 000
SY 0. 000 0. 00
3.26000 0. 000 0. 00
0225 306- 01000 Recondi ti oni ng 72,957. 000 72,957. 000
SY 0. 000 0. 00
1. 09000 72,957. 000 79,523.13
0230 420-00112 Geotextile (Drainage) (dass 1) 1, 510. 000 1, 510. 000
SY 0. 000 0. 00
4. 82000 1, 510. 000 7,278. 20
0235 420-00132 Geotextile (Separator) (Cass 1) 1, 190. 000 1, 190. 000
SY 0. 000 0. 00
4. 34000 1, 190. 000 5,164. 60
0240 506- 00209 *Riprap (9 Inch) 110. 000 110. 000
CY 0. 000 0. 00
113. 55000 110. 000 12, 490. 50
0245 506- 00212 *Riprap (12 Inch) 1, 979. 000 1, 979. 000
CY 0. 000 0. 00
95. 15000 1, 979. 000 188, 301. 85
0250 506-00218 *Riprap (18 Inch) 14, 289. 000 14, 289. 000
CY 0. 000 0. 00
68. 86000 14, 289. 000 983, 940. 54
0255 506-00418 *Soil Riprap (18 Inch) 315. 000 315. 000
CY 0. 000 0. 00
78. 00000 315. 000 24,570. 00
0260 507- 00000 *Concrete Slope and Ditch Paving 20. 380 20. 380
CY 0. 000 0. 00
1, 782. 60000 20. 380 36, 329. 39



CONTI D C19357- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20188-BI D ESTI MATE RUN 04/ 05/ 2017
PRQJECT: STA1192- 019 ESTI MATE NO 0013 11:53:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 601- 03030 *Concrete Cass D (Box Culvert) 38. 000 38. 000
CcY 0. 000 0.00
1,177.92000 38. 000 44, 760. 96
0270 602- 00020 *Rei nforcing Steel (Epoxy Coated) 4, 038. 000 4, 038. 000
LB 0. 000 0. 00
1. 48000 4, 038. 000 5,976. 24
0275 607- 01000 *Fence Barbed Wre with Metal Posts 0. 000 0. 000
LF 0. 000 0. 00
3. 54000 0. 000 0. 00
0280 607-11580 *Fence (Tenporary) 304. 000 304. 000
LF 0. 000 0. 00
3. 22000 304. 000 978. 88
0285 608-00000 Concrete Sidewal k 172. 000 172. 000
SY 0. 000 0. 00
41. 48000 172. 000 7,134.56
0290 608-00010 Concrete Curb Ranp 42.000 42.000
SY 0. 000 0. 00
52. 97000 42.000 2,224.74
0295 608- 00015 Det ect abl e VAr ni ngs 48. 000 48. 000
SF 0. 000 0. 00
42.07000 48. 000 2,019. 36
0300 609-21010 Curb and CGutter Type 2 (Section |-B) 0. 000 0. 000
LF 0. 000 0. 00
24. 68000 0. 000 0. 00
0305 610- 00030 Medi an Cover Material (Concrete) 0. 000 0. 000
SF 0. 000 0. 00
29. 04000 0. 000 0. 00
0310 615-00150 Enbanknent Protector (Special) 13. 000 13. 000
EACH 0. 000 0. 00
1, 764. 45000 13. 000 22,937.85
0315 625-00000 *Construction Surveying 0. 400 0. 380
LS 0. 020 1,672. 56
83, 628. 00000 0. 400 33, 451. 20



CONTI D C19357- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20188-BI D ESTI MATE RUN 04/ 05/ 2017
PRQJECT: STA1192- 019 ESTI MATE NO 0013 11:53: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 626- 00000 *NMobi | i zation 0. 400 0. 400
LS 0. 000 0. 00
857, 375. 12000 0. 400 342, 950. 05
0325 626-01102 *Public Information Services (Tier I1l) 0. 400 0. 350
LS 0. 030 1,259.72
41, 990. 75000 0. 380 15, 956. 49
0330 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70013 F/ A Concrete Pavement |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70016 F/ A Fuel Cost Adj ustnent 7, 200. 000 6, 969. 330
FA 0. 000 0. 00
1. 00000 6, 969. 330 6, 969. 33
0350 700- 70018 F/ A Roadway Snoot hness |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70021 F/ A On- The-Job Trai nee 2,048. 000 1, 610. 800
HOUR 0. 000 0. 00
1. 00000 1, 610. 800 1, 610. 80
0360 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70594 F/ A DRB Standi ng Committee 2, 300. 000 1, 908. 000
FA 0. 000 0. 00

1. 00000 1, 908. 000 1, 908. 00



CONTI D: C19357- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20188-BI D ESTI MATE RUN 04/ 05/ 2017
PRQJECT: STA1192- 019 ESTI MATE NO. 0013 11:53: 51
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 700- 70034 F/ A Soil Sorting 9, 448. 690 9, 448. 690
F A 0. 000 0. 00
1. 00000 9, 448. 690 9, 448. 69
CAT 0200 CURRENT AMI  $ 3,512,525.56 $ 38,506.76$ 3,390, 006. 84
CAT NO0300 STRUCTURE D- 16- CG
0660 MATERI AL ALLOMANCE Bridge Rail Type 10R ( Special) 0. 000
LF 0. 000 0. 00
70. 81000 0. 000 0.00
0665 MATERI AL ALLOMANCE Bridge Rail Type 10M 0. 000
LF 0. 000 0. 00
70. 81000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 0.00 % 0.00$ 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0375 620- 00002 Field Office (dass 2) 0. 400 0. 400
EACH 0. 000 0. 00
52, 950. 00000 0. 400 21, 180. 00
0380 620-00012 Field Laboratory (d ass 2) 0. 400 0. 400
EACH 0. 000 0. 00
26, 550. 00000 0. 400 10, 620. 00
0385 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 975. 00000 1. 000 2,975. 00
CAT 0400 CURRENT AMI  $ 34,775.00 $ 0.00$ 34, 775. 00

PRQJIECT TOTAL CURRENT AMI $ 3,547,300.56 $

38,506.76$ 3,424,781.84



